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Vendor ID: 3816 K2 REAL ESTATE DEVELOPMENT, LLC

Pay Period End Date:

06.30.2016

Contract Location:

DISTRICTS 1 & 4, DISTRICTWIDE CURB RAMPS

Contractor:

K2 REAL ESTATE DEVELOPMENT, LLC

7701 CORNHUSKER HIGHWAY

LINCOLN NE 68507-3265

Phone:
(402)467-2355

Escrow Agent:

Surety Co:
WESTERN SURETY COMPANY

Counties

GAGE
JEFFERSON

NUCKOLLS

Project
Number

Fed State
Project Number

00920 001 MISC-STWD(1074)

Highway Begin

Number Ref
Post

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post

PROG

12.17.2015
12.23.2015
01.14.2016

04.04.2016

CONCRETE PAVEMENT

Current Contract Amt
$347,114.50

Original Contract Amt
$347,114.50

% Dollar Comp
1%

% Time Comp
15%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Klaus, Ron

Total for Adjustments

Payment

06.30.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

06.30.2016

07.05.2016

Total to Date

$2,500.00
$.00
$2,500.00
$.00
$.00
$.00
$2,500.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$2,500.00

Prev to Date

$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$.00

District Engineer

Mueting, Curt
Controller

Burling, Laurie

This Estimate

$2,500.00
$.00
$2,500.00
$.00
$.00
$.00
$2,500.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$2,500.00

06.30.2016

07.05.2016
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Vendor ID: 3816 K2 REAL ESTATE DEVELOPMENT, LLC

Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT 0009 0009 1102.00 70.00 1.000 70.00
0001 0001 0001.08 0.50 9,800.000 4,900.00 REMOVE ASPHALT SURFACE SY 1.000 70.00
BARRICADE, TYPE II BDAY 9,800.000 4,900.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1106.00 70.00 3.000 210.00
0002 0002 0001.75 11.50 250.000 2,875.00 REMOVE DRIVEWAY sy 3.000 210.00
TEMPORARY SIGN DAY EACH 250.000 2,875.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 1107.00 13.50 793.000 10,705.50
0003 0003 0001.90 1.45 1,980.000 2,871.00 REMOVE WALK SY 793.000 10,705.50
SIGN DAY EACH 1,980.000 2,871.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0012 0012 1108.00 35.00 173.000 6,055.00
0004 0004 0002.97 100.00 150.000 15,000.00 REMOVE COMBINATION CURB AND GUTTER LF 173.000 6,055.00
FLASHING ARROW PANEL DAY 150.000 15,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1137.51 350.00 7.000 2,450.00
0005 0005 0003.10 300.00 200.000 60,000.00 REMOVE AND RESET EACH 7.000 2,450.00
FLAGGING DAY 200.000 60,000.00 g5\ & POST 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 3008.05 7.50 449.000 3,367.50
0006 0006 0030.30 41,000.00 1.000 41,000.00 TIEBARS EACH 449.000 3,367.50
MOBILIZATION LS 1.000 41,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 3014.11 61.00 177.000 10,797.00
0007 0007 1101.00 31.50 332.000 10,458.00 COMBINATION CONCRETE CLASS 47B-3500 LF 177.000 10,797.00
REMOVE PAVEMENT sy 332.000 1045800 CURBAND GUTTER 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 3016.22 75.00 882.000 66,150.00
0008 0008 1101.25 7.00 2,069.000 14,483.00 CONCRETE CLASS 47B-3500 SIDEWALKS SY 882.000 66,150.00
SAWING PAVEMENT LF 2,069.000 14,483.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 3016.39 40.50 761.000 30,820.50
DETECTABLE WARNING PANEL SF 761.000 30,820.50
0.000 0.00
0.000 0.00
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Vendor ID: 3816 K2 REAL ESTATE DEVELOPMENT, LLC

Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 3075.32 90.00 30.000 2,700.00 0027 0027 8024.50 250.00 4.000 1,000.00
8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 30.000 2,700.00 SELECT GRANULAR BACKFILL FOR RETAINED CcY 4.000 1,000.00
0.000 0.00 EARTH STRUCTURE 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 3075.42 95.00 289.000 27,455.00 0028 0028 9110.01 140.00 10.000 1,400.00
9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 289.000 27,455.00 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 3075.52 110.00 10.000 1,100.00 0029 0029 9110.03 105.00 10.000 1,050.00
10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 10.000 1,100.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 1,050.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 3075.62 200.00 3.000 600.00 0030 0030 9110.07 70.00 10.000 700.00
11" CONCRETE PAVEMENT, CLASS 47B-3500 SY 3.000 600.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 700.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 4015.00 700.00 1.000 700.00 0031 0031 9111.00 125.00 1.000 125.00
ADJUST MANHOLE TO GRADE EACH 1.000 700.00 WATER MGAL 1.000 125.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 4093.80 65.00 78.000 5,070.00 0032 0032 9173.20 3.50 332.000 1,162.00
WALL MATERIALS SF 78.000 5,070.00 SUBGRADE PREPARATION SY 332.000 1,162.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 4095.15 35.00 39.000 1,365.00 0033 0033 A449.00 350.00 2.000 700.00
COMPACTED EARTH LEVELING PAD LF 39.000 1,365.00 ADJUST PULL BOX TO GRADE EACH 2.000 700.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0025 0025 4900.24 525.00 1.000 525.00 0034 0034 L001.03 7,500.00 0.500 3,750.00
AREA INLET SEDIMENT FILTER EACH 1.000 525.00 SEEDING, TYPE C ACRE 0.500 3,750.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0026 4900.25 100.00 20.000 2,000.00 0035 0035 L010.00 150.00 21.000 3,150.00
CURB INLET SEDIMENT FILTER EACH 20.000 2,000.00 SODDING Sy 21.000 3,150.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 09201 Vendor ID: 3816 K2 REAL ESTATE DEVELOPMENT, LLC
Est Number: 0001 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0036 0036 L032.80 2,000.00 0.750 1,500.00
HYDROMULCH TON 0.750 1,500.00
0.000 0.00
0.000 0.00
0037 0037 L860.50 5,000.00 1.000 5,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
CONTRACTOR COMPLIANCE 0.500 2,500.00
0.500 2,500.00
0038 0038 W600.03 350.00 11.000 3,850.00
ADJUST VALVE BOX TO GRADE EACH 11.000 3,850.00
0.000 0.00
0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 347,114.50
Current 347,114.50
In place 2,500.00
This Estimate 2,500.00
Totals for contract Contracted 347,114.50
Current 347,114.50
In place 2,500.00

This Estimate

2,500.00



